QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: Northern Kentucky University
Report Quarter: 2011-4 (October)
Print Date: 04/20/2012
Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl Compl Date  Subst Compl
Postsecondary Education Cabinet/Northern Kentucky University
Acquire and Renovate Residence Halls Campbell 2010-2012 Complete/In Warranty 100 10/28/10 10/22/10
Acquire Land/Master Plan 2012-2012 Campbell 2010-2012 Awaiting Initiation by Agency
Acquire/renovate Gateway/Highland Heights Campus Campbell 2010-2012 Awaiting Initiation by Agency
Construct Alumni Center Campbell 2010-2012 Awaiting Initiation by Agency
* Construct Center for Informatics Campbell 2006-2008 Complete/In Warranty 98 07/09/11 05/25/11
Comments: Completing installation, testing and programming of systems and equipment. Also correcting punchlist items.
Construct Intramural Fields Campbell 2010-2012 Awaiting Initiation by Agency
Construct Soccer Stadium Campbell 2006-2008 Complete/Closed Out 100 09/11/10 05/17/10
Design Center for Legal Education Campbell 2010-2012 Awaiting Initiation by Agency
Design Chiller Plant Campbell 2010-2012 Awaiting Initiation by Agency
Design College of Business Building Campbell 2010-2012 Awaiting Initiation by Agency
Design Parking Garage Expansion Campbell 2010-2012 Planning
Comments: Completing investigation of expansion potential and cost estimate for the of the University Drive garage.
Design Renovation/Expansion of Albright Health Center Campbell 2010-2012 Planning
Comments: Preparing preliminary program and RFP from AE's
Enhance Softball and Tennis Complex Campbell 2010-2012 Awaiting Initiation by Agency
Initiate Phase II of Master Plan Campbell 2010-2012 Awaiting Initiation by Agency
* New Power Plant Campbell 2000-2002 Complete/Closed Out 100 12/21/09 12/11/09
Reconstruct Central Plaza Phase II Campbell 2010-2012 In Construction 90 11/09/11

Comments: Work South of UC building substantially complete. Concrete replacement work between UC and Founders Hall

planting and landscape work will occur in October.

Relocate Early Childcare Center Campbell 2010-2012
Renew E&G Elevators 2010-2012 Campbell 2010-2012
Renew E&G Fire Alarm Systems Campbell 2010-2012
Renew/Renovate Fine Arts Center Campbell 2010-2012
Renew/Renovate Regents Hall Campbell 2010-2012
Renew/Renovate University Center Phase II Campbell 2010-2012

Comments: Finalizing preliminary Programming and preparing RFP for AE selection

Renovate Applied Science and Technology First Floor Campbell 2010-2012

Renovate 0ld Civic Center Building Campbell 2010-2012
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Renovate/Expand Baseball Field Campbell 2010-2012 Awaiting Initiation by Agency
Repair Structural Heaving Landrum and Fine A Campbell 2010-2012 Awaiting Initiation by Agency
Repair University Drive Parking Garage Campbell 2010-2012 Complete/In Warranty 100 08/24/11 08/20/11
Comments: Design and construction completed over the summer
Replace Business, Education, and Psychology Center Roof Campbell 2006-2008 Complete/Closed Out 100 12/04/09 12/04/09
Replace Power Distribution Infrastructure Campbell 2006-2008 Complete/Closed Out 100 01/30/10 01/28/10
Restore Albright Health Center Roof Campbell 2010-2012 Awaiting Initiation by Agency

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency

Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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